

SGB re-engineering status
February 14, 2013

Legend: ● - on track ▼ - attention required ■ - immediate intervention required

Project	Status Current	% Complete	Comment	Project Letter	Forecast	Project Lead	Management Board Lead
Realigning resources							
Changes to cadastral database infrastructure - phase 2	●	20	"With phase 1 completed, work is commencing on modifying dissemination applications to allow for more efficient local processing and distribution of data in Ottawa or Edmonton. Update - Yukon shp and DWG processes migrated to Edmonton; work progressing on migrating NWT/NU processes.	K-2	30-Jun-13	Mark Mesec	Daniel Fortin
Survey Records Information System redesign/integration	▼	96	Datasheet view and split plan function completed. Resolved issue with missing survey plan images - some reprocessed and some image need to be relinked or rescanned. Final testing on stage scheduled for week of Feb. 18. With Jason away on training Feb. 19 for the week, migration to production is still on schedule for end of Feb.	O	28-Feb-13	Mark Mesec	Jean Gagnon

Last updated:

14-02-2013 % complete increased by 5%